MILLIE anp SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611
P. O. Box 3601 Fax No.  (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 5

Project: Harbor Gateway/ Lot 8 Development
Place: Overton Moore
Date: January 12, 2005

Present: Dennis Carlson - Boeing Realty Corp.
Mike Sajjadi - Overton Moore
Insik Chang - HPA (via telephone)
Dave Harper, Scott Feest - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 5
51 Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

RO

Schedule to be revised to reflect grading starting January—+4-2005 or
January 17, 2005.

5.2 Current Schedule Impact Issues:

A. Earthwork delay continues while site dries-out. Anticipate grading to begin
on January 14, 2005 or January 17, 2005.

5.3 Jobsite Activities:

A. Disking of site soil started January 12, 2005 to help expedite drying so
earthwork can begin.

5.4 Mike approved $1,500.00 to $1,800.00 per day cost to disk the site so the soil dries J{‘{
faster. This work started January 12, 2005 and should be completed by January 13, =

2005 (2 days). :
(2 days) ¢y ‘L‘”I'/}'
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Project Meeting Minutes No. 9
January 12, 2005

55 The earthwork equipment being used to disk the site sunk into a mud hole near the *
south property line shortly after beginning the disking operation. This occurred at a
location where a well had previously been capped but was not staked and the back
fill material was not compacted. Since this is the same condition at other capped
wells Dave and Dennis will review other areas to determine how saturated the soil is
and what remediation may be required.

5.6 Mike requested that Millie and Severson send him copies of answers received to
future RFI's.

5.7 Mike noted that an ASI with revised civil drawings which add Flo-gards (reference
RFI #006) is being issued. /A PA deves 7

58 Mike requested copy of Kirker Glass Arcadia hardware Submittal #009. %-’vﬂ"’" et

Forward from Meeting Minutes No. 12 -1/5/05
44 Scott Zachary to provide reproducible drawing to Millie and Severson of as-built of
capped wells.
1/12/05 Scott Z. clarified that Dave Harper was previously given a hard copy
of this as-built to keep in the trailer. Also a reproducible was given to
Dennis Carlson.

4.5 Scott Zachary provided revised remediation drawings dated December 22, 2004 for
distribution. Scott or Stephane to confirm that these drawings have also been sent to
Norcal.

1/12/05 Scott Z. clarified that Norcal will be performing geotechnical
compaction testing of environmental soil backfill trenches. As verified
that the Boeing Construction contractor ICS has Norcal under
subcontract to perform this compaction testing. A compaction report
will be provided by Norcal at the end of the project. Haley & Aldrich
can provide a set of environmental drawings to Norcal if requested.

4.6 Stephane and Mike to meet regarding getting the City required art work design
/ started.
1/12/05 Initial meeting held on January 5, 2005.
Stephane requested notification so he can attend on-site safety meeting with project
foreman.
49 Mike has requested that a revised Commencement Date, Notice to Proceed,

Completion Date, etc. be agreed upon and documented by contract change order.
This will be done in lieu of incorporating the recent rain delays into the original
dates.

410  Stephane noted that Boeing Realty wants to review all submittals related to the lobby
railing system being provided by Craneveyor.
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Project Meeting Minutes No. o
January 12, 2005

Forward from Meeting Minutes No. 3 - 12/22/04

3.8  Mike confirmed that there will be no export on this project. All excess dirt to be re-
engineered back to the job. Haley & Aldrich to stock pile all spoils at locations given
by Dave Harper. Millie and Severson's contractor then to process all excess dirt onsite
ona T & M basis as a change order.

Forward from Meeting Minutes No. 2 - 12/15/04
2.5 DWP Water Department contract person: Joe Porras (213) 367-1229. Dry utility
consultant: Pete.
12/22/04 City to install 10" water main in January 2005. Dave Harper to check
with Pete about power plans.
1/5/05 Anticipate receipt of dry utility drawings in the next few days.
1/12/05 Dry utility drawings sent to Millie and Severson for distribution.

Forward from Meeting Minutes No. 1-12/15/04

14 Confirmed with HPA that Millie and Severson's contract includes up to ASI #2. ASI
#2A are plan check corrections, and ASI #3 dated November 22, 2004 was received
on December 7, 2004.
12/15/04 Currently pricing along with ASI #4.
1/12/05 Scott to finalize pricing for meeting on January 19, 2005.

1.5  Awaiting ASI #4 in which the correct layout of site retaining walls and foundation
drain connections will be shown.
12/15/04 Currently pricing,.
1/12/05 Scott to finalize pricing for meeting on January 19, 2005,

1.9 Scott indicated in the meeting that bins will be brought to our site on December 14,
2004 to process neighbor's dirt. This might take up to (1) one week. Haley and
Aldrich will move bins at the request of Dave Harper to locations given, in order not
to disturb the grading process.

12/15/04 Water tank to remain until January. Bins will arrive after Christmas.

12/22/04 Bins to arrive onsite in January 2005.

1/9/05 Bin delivery delayed due to recent rains and will be coordinated with
grading activities.

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES EITHER THE OWNER'S FIELD
ORDER OR THE ARCHITECT'S FIELD ORDER(;{,/%P?&'U@'} 5>/ CLINE /z)
cc: Stephane Wandel, Mario Stavale - Boeing Realty Corp.

Bob Jacob - HPA

Patrick Keddington, Scott Zachary - Haley & Aldrich

Eliseo Ochoa - Tait & Associates

Jon Severson, Charles Huang, Mick MacArthur - Millie and Severson, Inc.

. gf)[zﬂ id et
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Proiect Meeting Minutes No. o
January 12, 2005

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (mario.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Mike Sajjadi - (msajjadi@omprop.com)
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L€1¥600-90-3089

MILLIE and SEVERSON, INCORPORATED
RFI Log for BOEING-HARBOR GATEWAY

17-Jan-05

M/S Vendor Name Issue Stopped Work Process Required Response  Bulletin ID
RFI No

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04

e s

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05

006 FLO - GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 f)é//v',é— -

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05

Job No. 03653 Page No: J
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Millie and Severson, Incorporated
Submittal Log for: BOEING-HARBOR GATEWAY

17-Jan-05
Trade Seq.
036 001
0064 002
064 003
020 004
005 005
014 006
014 006
014 007
014 007
0t4 008
014 008
023 009
0064 010
064 011
064 012
004 013
064 014
004 015

Rev.

Subcontractor

ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE

CALCON STEEL

FML LININGS. IN

FML LININGS, IN

ML LININGS, IN

KIRKER GLASS, 1
HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HLE

HATLLIN AND HE

Submittal Description

SD: DOORS, FRAMES & HARDWARE
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONL,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATLES,
EMBED, LEDGERS

S: GEOTEXTILE
S: GEOTEXTILE
S: GEOMEMBRANEL HDPE
S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: ARCADIA HARDWARE
PD: MIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #46972 - BUILDING
SLAB

PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANLELS

PD: MIX DESIGN #1227 - TILT-UP
SCRELEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #RS250-P41 - GROUT
UNDER PANELS

KEY:

Location

SD = Shop Drawings

PD = Product Data
MD = Mix Designs
S =Samples

A = Approved As Noted
R = Revise and Resubmit (Rejected)
P = Pending

C = Closed

A/R = Partially Approved/Partially Rejected

DateRequired Submitted

12/20/2004
12/23/2004
12/23/2004

12/27/2004

12/27/2004

1/14/2005
12/27/2004
1/14/2005
12/27/2004

12/27/2004

1/14/2005

12/28/2004
12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

Job No.:

Returned

1/4/2005
1/5/2005

1/5/2005

1/4/2005

12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

Back to Sub

1/7/2005
1/14/2005
1/14/2005

1/14/2005

1/6/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

Page No.

Status

A
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Trade

020

035

005

034

016

017

018

019

Reyv.

0

Spec

DIV. 5

Subcontractor

RUCKER TILLE

GENERAL UNDE

CALCON STEEL

K & S AIR CONDI

Submittal Description

PD: EPOXY, GROUT, WATERPROOF
MEMBRANE FOR CERAMIC TILE.

SD: FIRE PROTECTION PLANS.

SD: STEEL SHOP DRAWINGS -

SUBMITTAL #2 (ERECTION, COLUMN,
BEAM, ANGLE BRACE, LADDER AND
TRASH GATE - TOTAL OF 48 SHEETS).

PD: HVAC PRODUCT DATA (HP,
EXHAUST FAN, AIR DIST., FIRE
DAMPERS, AIR BALANCE).

Location DateRequired Submitted

12/30/2004

1/12/2005
1/24/05 1/13/2005
—_
1/28/05 1/14/2005
Job No.:

Returned

1/10/2005

03653

Back to Sub

1/14/2005

Page No.

Status



